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NJDOT Bureau of Research 

QUARTERLY PROGRESS REPORT 
Project Title: Demonstration Project – Beneficial use of Dredge Clay in Upland Sites 

RFP  NUMBER: 
 

NJDOT RESEARCH PROJECT MANAGER: 
Michael Riley 

TASK ORDER NUMBER: 
139 / 4-29053 

PRINCIPAL INVESTIGATOR: 
Dr. Ali Maher 

Project Starting Date: 07/15/2003 
Original Project Ending Date: 07/14/2004 
Modified Completion Date: 

Period Covered: 2nd Quarter 2004 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

1. Literature Search 2% 1% 2% 2% 
2. Unloading and Transporting of Clay to 
Test Area  

25%  100% 100% 25% 

3. Placement of Clay According to 
Technical Specifications 

20% 100% 100% 20% 

4. Geotechnical Field and Laboratory 
Testing 

25% 10% 90% 22.5% 

5.  Analysis of Potential Use 15% 10% 10% 10% 
6. Cost Analysis  8% 4% 4% 4% 
7. Final Report 5% 25% 50% 2.5% 
     
TOTAL 100%   86% 
 
Project Objectives: 
 
Project Abstract:  
 
1. Progress this quarter by task:  Completion of 90% of Laboratory Testing 
 
2. Proposed activities for next quarter by task: Completion of Field Work, Preparation of Draft Final Report  
 
3. List of deliverables provided in this quarter by task (product date): Additional laboratory testing results and      
Interim Report. 
 
4. Progress on Implementation and Training Activities: 
 
5. Problems/Proposed Solutions: 
 
 
Total Project Budget                                                                    1 Year $348,064.00 
Modified Contract Amount: $348,064.00 
Total Project Expenditure to date $305,086 
% of Total Project Budget Expended                                              Year 1 and 2 88% 

* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 


